

**Department of Toxic Substances Control  
Project Status Update  
for  
Wyle Laboratories Norco Facility Site  
February 5, 2007**

**Project Status Update**

- DTSC sent letters to several residents requesting access to their homes for installation of proposed monitoring wells (see map attached). The monitoring wells are needed to collect additional data to further delineate the off site groundwater plume.
- DTSC completed the evaluation of the first round of sub-slab soil gas sampling results. The objective of this investigation is to evaluate whether vinyl chloride previously detected in the Norco High School, Science Building is a result of vapor intrusion. The results indicated non-detectable levels of Wyle-related contaminants in the soil gas underneath and around the perimeter of the Science Building. The second round of sampling will be conducted in summer 2007.

**Activities completed last week:**

Onsite:

- Developed two new deep monitoring wells as part of Demonstration Plan.
- Placed microbial sampling equipment in selected wells for Demonstration Plan.
- Continued first quarter 2007 quarterly groundwater sampling.
- Conducted O&M activities on Compounds Three and Four.
- Conducted operation and maintenance activities on Compound Five.
- Initiated groundwater sampling of monitoring wells as part of Demonstration Plan.

Offsite:

- Continued first quarter 2007 quarterly groundwater sampling.

**Activities planned for this week**

Onsite:

- Complete first quarter 2007 quarterly groundwater sampling.
- Continue ongoing operations and maintenance activities on Compound Five.
- Continue groundwater sampling of monitoring wells as part of Demonstration Plan.
- Conduct O&M activities on Compounds Three and Four.

Offsite:

- Complete first quarter 2007 quarterly groundwater sampling.

- None to report.



