



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control Project Status Update for Former Wyle Laboratories Norco Facility Site June 29, 2007

PROJECT ACTIVITIES

- DTSC completed its review of the Technical Memorandum for conducting additional sampling at 2368 Buckboard Lane. The following activities are being planned to further investigate indoor air contamination:
 1. Sub-slab sampling to evaluate the potential of TCE migration through preferential pathway(s);
 2. Indoor air sampling in the living rooms and bathrooms;
 3. Sub-slab depressurization to further evaluate the potential for the presence/absence of indoor air source(s);
- DTSC completed its review of the Final Interim Remedial Investigation (RI) Report. The RI Report is complete however minor changes to the text may be necessary. The Final Interim RI report will be transmitted to all repositories once the text is revised.
- DTSC approved the Additional Bedrock Evaluation in the Northwest Area on June 22, 2007. The field work associated with the investigation started last week and will continue for several months.

ACTIVITIES COMPLETED LAST WEEK

Onsite:

- Started water level measurements in monitoring wells;
- Developed core holes CH-8 and CH-9 to prepare for groundwater sampling;
- Continued field performance monitoring for demonstration plan in Area F.
- Continued drilling holes in the Northwest Area;

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system and sampling at permanent probes on Golden west Lane;

Offsite:

- Started water level measurements in monitoring wells;
- Started second round of indoor air sampling at 27 homes;

ACTIVITIES PLANNED FOR THIS WEEK

Onsite:

- Continue drilling holes associated with additional bedrock evaluation in the Northwest Area;
- Start third quarter routine quarterly monitoring;
- Continue field performance monitoring for demonstration plan in Area F;
- Continue O&M activities for soil vapor extraction system;

Offsite:

- Start third quarter routine quarterly monitoring;
- Continue second round of indoor air sampling at 27 homes;

PUBLIC PARTICIPATION:

The following documents have been transmitted to the project repositories:

- Data Transmittal Soil Gas Results From Passive and Permanent Vapor Probes, Area A for Former Wyle Laboratories on 5/18/2007;
- Data Transmittal Hexavalent Chromium Soil Sampling Results on 5/15/2007;
- Data Transmittal Area J PCB Soil Sampling Results on 4/24/2007;
- Preliminary Aquifer Test and Pilot Test Results on 2/13/2007;
- The First Quarter 2007 Ground Water Monitoring Report on 6/22/2007;