

**Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
October 2, 2006**

Activities completed last week: (See attached map)

Last week

Onsite:

- Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H onsite.
- Continued sampling of monitoring well network for in Situ Chemical Oxidation demonstration plan.
- Initiated microbiological assessment in demonstration plan area.
- Conducted utility location for planned piezometers for aquifer test and 2-Phase pilot test.

Offsite:

- Re-sampled the indoor air quality at three homes with H&P mobile labs on September 27, 2006.
- Continued collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane. The system is pulling vapors from underneath homes at the terminus of Golden west lane.
- Continued performance of operations and maintenance activities for soil vapor extraction system.

Activities planned for this week (See attached map for all the designated locations)

Onsite:

- Continue microbiological assessment in demonstration plan area.
- Collect bi-weekly water level measurements in on-site wells MW-14 and MW-15.
- Conduct O&M activities on Compounds Two, Three, and Four in Areas F and H onsite.

Offsite:

- Collect bi-weekly water level measurements in off-site wells MW-16 and MW-19 through MW-31.
- Continue collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane.

PUBLIC PARTICIPATION

- None to report.

