

**Department of Toxic Substances Control**  
**Project Status Update**  
**for**  
**Wyle Laboratories Norco Facility Site**  
**November 6, 2006**

**Project Activities**

- DTSC is currently reviewing the Interim Remedial Investigation Report (RI). The RI is compilation of both the on site and offsite data from March 2005 through July 2006 including the results presented in the above-referenced Bedrock Study, Remedial Investigation Report. The RI includes all the relevant investigation results, baseline and ecological risk assessments. The RI also provides recommendations for further investigation for additional delineation.
- DTSC is reviewing proposal for installation of additional offsite monitoring wells to further delineate vertical and lateral extent of contamination. Once the proposal is approved, the field work is expected to start in November.
- DTSC is reviewing the modified proposal to initiate second round of indoor air sampling at 27 homes. It is anticipated that the sampling will be conducted during November-December time frame.

**Activities completed last week: (See attached map)**

**Last week**

Onsite:

- Continued fourth quarter groundwater sampling of monitoring and extraction wells.
- Developed piezometers for measuring water levels in the northwest area. These piezometers will be used for measuring water level changes during the Aquifer Test and 2-Phase Pilot test.
- Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H onsite.

Offsite:

- Continued collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane.
- Conducted O&M activities on Compound Five in Northwest Area. Replaced valve in knock out tank.

**Activities planned for this week (See attached map for all the designated locations)**

Onsite:

- Conduct soil step out sampling in on site areas as part of the ongoing Remedial Investigation (RI).

- Compounds Two, Three, and Four in Areas F and H onsite will be shut down for quarterly sampling.
- Continue fourth quarter groundwater sampling of monitoring and extraction wells.
- Install dedicated pumps in MW wells.
- Conduct ground water sampling of piezometer wells that will be used for Aquifer Test and 2-Phase Pilot test.

Offsite:

- Continue collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane.
- Conduct O&M activities on Compound Five in Northwest Area.

**PUBLIC PARTICIPATION**

- None to report.

