



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site November 12, 2008

Update on modification to the hydraulic containment system (HCS)

The HCS is being modified to include additional extraction well EX-17, and two monitoring wells to the east to prevent any potential migration. The field work has been on going for the last 2-3 weeks.

Activities completed last week

Onsite:

- Developed newly installed extraction wells;
- Started trenching and installing air and return water line to MW-115 and EX-17;
- Started installation of well heads and pumps for newly installed extraction wells;
- Conducted routine operations and maintenance (O&M) for HCS;
- Conducted O&M activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Continue trenching and installing air and return water line to MW-115 and EX-17;
- Continue installation of well heads and pumps for newly installed extraction wells;
- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS.