



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site November 30, 2007

Reviews Completed

- DTSC concurred with the revisions to the Screening Feasibility Study (SFS). The SFS evaluates preliminary remedial alternatives for the site. The complete evaluation of potential remedial alternatives will be presented in the Final Feasibility Study to be submitted to DTSC by spring of 2008.
- DTSC provided comments on Phase I Predictive Ecological Risk Assessment. The Phase I Predictive Ecological Risk Assessment provides a detailed quantitative assessment of potential ecological risks associated with the chemicals present at Wyle.

Reviews In-Progress

- Evaluation of Background Metals in Ground Water;
- Amendment to Quarterly Soil Gas and Ground Water Sampling Program;
- Operations and Maintenance Plan for Hydraulic Containment System in North West Area;
- Sodium Permanganate Performance Assessment Report;
- Third Quarter 2007, Routine Monitoring Report;

Activities completed last week

Onsite:

- Started construction of Hydraulic Containment System in the North West Area;

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system including checking rain gauge;

Offsite:

- Monitored vacuum in vapor probes on Golden West Lane;

Activities planned for this week

Onsite:

- Start development of extraction wells; construct concrete pads and start trenching between extraction wells and equalization tank;
- Continue O&M activities for soil vapor extraction system;

Offsite:

- Conduct soil gas sampling of vapor wells on Golden West Lane;
- Conduct indoor air sampling at a home on Buckboard Lane.