

**Department of Toxic Substances Control
Project Status Update
For
Wyle Laboratories Norco Facility Site
October 22, 2004**

SITE INVESTIGATION/CLEANUP DOCUMENTS

- DTSC received the monthly Remediation Status Report dated October 20, 2004. The report documents the status of remediation activities at the Wyle property for the period from August 23, 2004 to September 23, 2004, the first month of continuous groundwater extraction and treatment. Previously, the treatment system operated in a batch mode where treated water was stored in 2-5000 gallon tanks prior to discharge into the creek.

INVESTIGATION/CLEANUP FIELD WORK

- Surface water run-off sampling was conducted along Wyle's boundary. This sampling was conducted pursuant to a DTSC approved Site Boundary Sampling Work Plan. The purpose of the sampling is to evaluate the potential for Wyle contaminants to impact the surrounding community by surface water run-off during periods of rain.

PUBLIC PARTICIPATION:

- DTSC staff attended the Norco City Council Meeting on October 20, 2004, and updated the Council on the Wyle project status. DTSC staff presented information pertaining to the indoor air quality and soil gas sampling near Wyle's northwestern and western boundary. In response to the Council's request, DTSC staff attends the monthly Council meetings to update the council on Wyle project status.
- DTSC staff attended Assemblyman Todd Spitzer's Town Hall meeting on October 21, 2004. DTSC updated the audience on the latest developments in the Wyle Labs environmental investigation and cleanup. DTSC staff responded to questions from the audience and Assemblyman Spitzer.
- DTSC staff is planning a public meeting towards the end of November to update the community on the Wyle project.