

**Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
April 6, 2007**

PROJECT ACTIVITIES

- DTSC rescheduled a site walk now planned for 11:00am, April 13, 2007, with a former Wyle employee to identify areas of alleged activities for DTSC evaluation. After the site walk is conducted, DTSC will review information provided by the former Wyle employee and make a determination whether identified areas require sampling. Originally, this site walk was for April 5, 2007.

Last week

Onsite:

- Turned off Compounds Three and Four to prepare for upcoming quarterly monitoring.
- Installed new pumps in monitoring wells.
- Initiate three-week quarterly groundwater sampling.
- Conducted operations and maintenance (O&M) activities on Compounds Three and Four.
- Conducted groundwater sampling for bromide and manganese ions for sodium permanganate demonstration in Area F.
- Measured water levels as part of performance monitoring sodium permanganate demonstration in Area F.
- Conducted O&M activities for soil vapor extraction system.

Offsite:

- None to report

Activities planned for this week

Onsite:

- Continue groundwater sampling for bromide and manganese ions for sodium permanganate demonstration in Area F.
- Continue quarterly groundwater sampling.
- Conduct O&M activities on Compounds Three and Four.
- Conduct O&M activities for soil vapor extraction system.

Offsite:

- None to report.

PUBLIC PARTICIPATION

- None to report.