

Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
May 11, 2007

PROJECT ACTIVITIES

1. DTSC received the Revised Interim Remedial Investigation Report (Interim RI) last week. The Interim RI provides the summary of sampling conducted both onsite and offsite. DTSC expects to complete its review within 30 days. DTSC presented the findings of the Draft Interim RI to the community advisory group meeting in November 2006. The findings of the Interim RI will be presented in an Open House scheduled for June 6, 2007. The Interim RI will be posted on DTSC's Wyle web site and on DTSC database, envirostor, after DTSC approval. The copies will be placed in the repositories at the same time.
2. DTSC received the First Quarter 2007 Routine Groundwater Monitoring Report (Report). DTSC expects to complete its review within 30 days. The Report will be placed in the repositories after DTSC completes its evaluation. The Report will be uploaded on DTSC's Wyle web site and on the DTSC database, envirostor at the same time.

Activities completed last week

Onsite:

- Continued quarterly groundwater sampling. The sampling is expected to last two more weeks.
- Conducted field performance monitoring for demonstration plan in Area F.
- Conducted O&M activities for soil vapor extraction system.

Offsite:

- Conducted quarterly indoor air sampling at 2281 Goldenwest Lane.
- Continued quarterly groundwater sampling.

Activities planned for this week

Onsite:

- Conduct field performance monitoring for demonstration plan in Area F.
- Continue quarterly groundwater sampling.
- Conduct O&M activities for soil vapor extraction system.

Offsite:

- Continue quarterly groundwater sampling.

Public Participation

DTSC plans to conduct an Open House on June 6, 2007 to provide community with an update on Wyle Investigation. DTSC is preparing a fact sheet and will mail to the community before the Open House.