



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site July 4, 2008

Report Review

- DTSC provided comments on the Final Remedial Investigation Report; DTSC required that responses to comments be submitted by July 15, 2008.
- DTSC received Draft Feasibility Study Report last week. The Feasibility Study provides an analysis of remedial alternatives for the site; DTSC has started review and expects to provide comments within 60 days.
- The schedule for Area J Removal Action Work plan field activities has been finalized as follows:
 - July 11: Brush clearance in Areas J14 and J11
 - July 14: Start of excavation
 - July 18: End of fieldwork

Activities completed last week

Onsite:

- Conducted third quarter water levels measurements on July 2 and 3;
- Continued operations of HCS; Conducted routine O&M for HCS;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Initiate sampling for third quarter monitoring events;
- Continue O&M activities for soil vapor extraction system;

Former Wyle Laboratories Norco Facility Site
July 8, 2008
Page 2

- Perform O&M activities for HCS.

Onsite:

- Provide notices to residents on transportation route;
- Initiate sampling for third quarter monitoring events;