

Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
September 25, 2006

Activities completed last week: (See attached map)

PROJECT APPROVALS

- The Department of Toxic Substances Control (DTSC) approved Technical Memorandum Work Plan to conduct additional groundwater investigation in the Northwest area to evaluate whether 2-Phase Extraction and/or Dual Extraction can be implemented. The investigation is necessary to evaluate whether these technologies can be effective in treating groundwater impacted with trichloroethylene. The field work will start in two weeks.

Last week

Onsite:

- Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H onsite.
- Collected bi-weekly water level measurements in on-site wells MW-14 and MW-15.
- Continued developing and sampling of monitoring well network for in Situ Chemical Oxidation demonstration plan
- Prepared SVE system for conversion to 2 Phase pilot test (tie-ins, piping run connections). Marked piezometer locations in field for aquifer test and 2-Phase pilot test.

Offsite:

- Collected bi-weekly water level measurements in off-site wells MW-16 and MW-19 through MW-31.
- Continued collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane. The system is pulling vapors from underneath homes at the terminus of Golden west lane.
- Continued performance of operations and maintenance activities for soil vapor extraction system.

Activities planned for this week (See attached map for all the designated locations)

Onsite:

- Conduct O&M activities on Compounds Two, Three, and Four in Areas F and H onsite.

- Sample wells installed during initial field work for Demonstration Plan. Utility clearance for piezometers for aquifer test and 2-Phase pilot test.

Offsite:

- Resample three homes with H&P mobile labs on September 27, 2006.
- Continue collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane.

MEETING

- DTSC staff attended the Norco City Council Meeting on September 20, 2006 to provide an update on the Wyle project.

PUBLIC PARTICIPATION

- None to report.

