



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site January 18, 2008

Document Review

- Approved Phase I Predictive Ecological Risk Assessment;
- Approved Background Study Report for Inorganics in groundwater;
- Continue evaluation of data generated as part of the sodium permanganate study;
- Start reviewing Final Remedial Investigation Report;
- Continue reviewing removal action work plan associated with soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11);
- Continue reviewing operation and maintenance plan for hydraulic containment system (HCS);

Activities completed last week

Onsite:

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;
- Tested components for HCS and performed pre-start-up activities;

Offsite:

- None to report;

Activities planned for this week

Onsite:

- Continue receiving equipment associated with the HCS;
- Continue pre-start-up testing;
- Continue O&M activities for soil vapor extraction system;
- Initiate first quarter 2008 groundwater sampling;

Offsite:

- Initiate first quarter 2008 groundwater sampling;