



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site February 15, 2008

Document Review

- Continued reviewing Final Remedial Investigation Report;
- DTSC provided comments on removal action work plan associated with soil impacted with lead (Area J-14), polychlorinated bi-phenyls (J-11), and perchlorate (J-11);

Activities completed last week

Onsite:

- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;
- Continued start-up activities associated with hydraulic containment system (HCS) including piping installation and electrical construction;
- Completed quarterly groundwater sampling;
- Surveyed sampling locations transformer in Area J;

Offsite:

- None to report;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Begin start-up activities for HCS again pending repair of the control panel;

Former Wyle Laboratories Norco Facility Site
February 19, 2008
Page 2

Offsite:

- None to report;