



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site May 30, 2008

The public comment period ended on May 31, 2008 for draft Removal Action Work Plan (RAW). DTSC received limited number of comments and plans to issue a responsive summary next week and approve the RAW for implementation.

This RAW is not the final remedy for the site. Groundwater contamination is currently being investigated. A cleanup plan to address impacted groundwater will be available in the future.

Update on Hydraulic Containment System (HCS)

The HCS continues to operate since March 2008. The HCS, through April extracted approximately 324,000 gallons of groundwater and removed approximately 26 pounds of trichloroethylene (TCE).

Activities completed last week

Onsite:

- Conduct off-site soil and groundwater sampling for bench-scale testing for sodium permanganate;
- Continued operations of HCS; Conducted routine O&M for HCS;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Onsite:

- Decommissioned sub-slab depressurization system at a home on Buckboard Lane;

Former Wyle Laboratories Norco Facility Site
June 3, 2008
Page 2

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS;