



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site June 20, 2008

The Department of Toxic Substances Control (DTSC) approved the Removal Action Work Plan (RAW) for Area J on June 17, 2008. The public comment period ended on May 31, 2008 for the RAW. DTSC received minor comments on the RAW and issued a response summary yesterday. The schedule for the field work will be provided as soon as it is finalized.

This RAW is not the final remedy for the site. Groundwater contamination is currently being investigated. A cleanup plan to address impacted groundwater will be available in the future.

DTSC is also planning to finalize the Remedial Investigation Report (RI) within two weeks. Once finalized, the RI will be available in the repositories.

Activities completed last week

Onsite:

- Continued operations of HCS; Conducted routine O&M for HCS;
- Conducted operations and maintenance (O&M) activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS.