

**Department of Toxic Substances Control
Project Status Update
For
Wyle Laboratories Norco Facility Site
November 12, 2004**

SITE INVESTIGATION/CLEANUP DOCUMENTS

- DTSC received a draft Technical Memorandum (Tech Memo) from Wyle dated November 10, 2004, titled "General Plan for Water Supply Survey". The Tech Memo describes the proposed plan for conducting a water supply survey to identify private wells located in proximity to Wyle.
- DTSC received final validated results dated November 11, 2004, from indoor air and soil vapor samples collected at the three residences on Golden West Lane. Results will be provided to residents on Golden West then placed in the information repositories next week.
- DTSC held a meeting with Wyle to discuss investigation and cleanup activities and updates. DTSC and Wyle will continue to meet every week for continuous updates on the Wyle investigation.

INVESTIGATION/CLEANUP FIELD WORK

- DTSC is following up on public concerns regarding Raquel Road. Residents on Raquel Road have reported to have various illnesses.

PUBLIC PARTICIPATION:

- DTSC held an interagency meeting on November 12, 2004 with city, county, and state officials, as well as the CAG chair, to continue collaborative discussions that began at the National Association of City and County Health Organizations conference on October 25.
- DTSC staff attended the CAG meeting on November 8, 2004. DTSC provided a presentation on bedrock fracture pattern analysis and responded to questions from the CAG and community.
- DTSC will participate in an interagency public meeting on November 29, 2004 to update the community on the Wyle project.