



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control Project Status Update for Former Wyle Laboratories Norco Facility Site May 18, 2007

PROJECT ACTIVITIES

- DTSC participated in community advisory group meeting on May 17, 2007 and presented information on the following:
 - Site walk with the former Wyle employee, Mr. Dennis Garcia;
 - Summary of the Interim Remedial Investigation (Interim RI) including groundwater contamination both offsite and onsite;
 - Testing performed on septic tanks on former Wyle property;
 - Testing on east and south side of former Wyle property;
 - Summary of testing results at 27 homes;
 - Information on hexagonal concrete structure at the 1977 Hillside property;
 - Testing at Norco High School, Science Building;
 - Testing at Buildings B and D at Norco High School;
 - Status of sodium permanganate testing in Area F;
 - Possible alternatives for soil and groundwater cleanup.
- DTSC participated in the city council meeting on May 16, 2007 to provide an update on the ongoing investigation. DTSC informed the members regarding the Open House on June 6, 2007.
- DTSC is currently reviewing the Interim RI and First Quarter 2007 Routine Monitoring Reports. DTSC tentatively plans to complete the review in approximately four to six weeks. Once approved by DTSC, both reports will be available in the repositories and simultaneously uploaded on the web site and DTSC database Envirostor.

- DTSC completed acquisition of access agreements from 27 residents surrounding former Wyle property. The acquisition of the access agreements took approximately five months. The original agreements had expired on December 31, 2006. The testing is planned for June and July 2007. This is the second of the two rounds of testing inside these homes. The first round was completed in January 2007.

Activities completed last week

Onsite:

- Continued quarterly groundwater sampling.
- Conducted field performance monitoring for demonstration plan in Area F.
- Conducted O&M activities for soil vapor extraction system.

Offsite:

- Continued quarterly groundwater sampling.

Activities planned for this week

Onsite:

- Conduct field performance monitoring for demonstration plan in Area F.
- Continue quarterly groundwater sampling.
- Conduct O&M activities for soil vapor extraction system.

Offsite:

- Continue quarterly groundwater sampling.

Public Participation

- DTSC plans to conduct an Open House on June 6, 2007 from 4:00 pm to 8:00 pm at Corona-Norco Unified School District, Learning Center North Meeting Room, 2820 Clark Avenue, Norco, CA 92860. The objective is to provide community with an update on Wyle Investigation. DTSC is preparing a fact sheet that will be mailed to the community before the Open House.