

**Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
August 28, 2006**

KEY INVESTIGATION/CLEANUP ACTIVITIES

- DTSC approved the Technical Memorandum to perform indoor air sampling at three residences which showed high concentrations of trichloroethene (TCE) in the previous indoor sampling event. The resampling of these three homes is necessary to determine whether the data previously collected can be used for evaluation.

Ongoing Remedial Investigation and/or Operation and Maintenance Activities: (see attached map for all the designated locations)

Last week

Onsite:

- Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H onsite
- Continued Third Quarter 2006 ground water monitoring activities and performed monthly water level measurements for on site groundwater monitoring wells
- Drilled monitoring well network for In Situ Chemical Oxidation demonstration plan
- Prepared SVE system for conversion to 2 Phase pilot test (tie-ins, piping run connections).

Offsite:

- Continued collecting vacuum measurements in monitoring and extraction wells and other operation and maintenance activities associated with the extraction system on the Wyle property near Golden West Lane. The system is pulling vapors from underneath homes at the terminus of Golden west lane
- Continued Third Quarter 2006 ground water monitoring and performed monthly water level measurements in off site groundwater monitoring wells.

Activities planned for this week (See attached map for all the designated locations)

Onsite:

- Conduct O&M activities on Compounds Two, Three, and Four in Areas F and H onsite
- Complete Third Quarter 2006 ground water monitoring activities
- Complete drilling for In Situ Chemical Oxidation demonstration Plan.

Offsite:

- Continue collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane.

PUBLIC PARTICIPATION

- None to report.

