



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site August 28, 2008

Update on hydraulic containment system

The containment system started operations in March 2008. At the end of May monitoring period, 438,600 gallons of contaminated groundwater was extracted and approximately 36 pounds of volatile organic compounds were removed. The monitoring data suggests that the system is successful in control further migration of contaminated groundwater off site. DTSC is evaluating the monitoring reports and will determine if additional extraction wells are needed in the future to increase the recovery of contaminated groundwater.

Status of Feasibility Study Review

DTSC continues to review the site-wide Feasibility Study. DTSC plan to complete its review in September and provide comments at the end of September 2008.

Activities completed last week

Onsite:

- Conducted additional sampling at Area J-11
- Continued operations of HCS; Conducted routine operations and maintenance (O&M) for HCS;
- Conducted O&M activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS;