



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site November 18, 2008

Activities completed last week

Onsite:

- Trenched and installed air and return water line to MW-115 and EX-17;
- Installed wellheads and pumps for newly installed extraction wells;
- Developed newly installed extraction wells;
- Conducted routine operations and maintenance (O&M) for hydraulic containment system (HCS);
- Conducted O&M activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Re-install well head and pump for EX-17 due to faulty equipment;
- Perform O&M activities for HCS.