



Linda S. Adams
Secretary for
Environmental Protection



Department of Toxic Substances Control

Maureen F. Gorson, Director
5796 Corporate Avenue
Cypress, California 90630



Arnold Schwarzenegger
Governor

Department of Toxic Substances Control (DTSC) Project Status Update for Former Wyle Laboratories Norco Facility Site November 24, 2008

DTSC staff presented proposed cleanup options in Feasibility Study report for former Wyle site to the members of the community advisory group. DTSC also presented data associated with off-site monitoring well, MW-16, which showed detections of tetrachloethene and operations of hydraulic containment system in the northwest area.

Activities completed last week

Onsite:

- Installed wellheads and pumps for newly installed extraction wells;
- Conducted routine operations and maintenance (O&M) for HCS;
- Conducted O&M activities for soil vapor extraction system;

Activities planned for this week

Onsite:

- Continue O&M activities for soil vapor extraction system;
- Perform O&M activities for HCS.