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Fundamentals (9.b):  Safer Consumer Products Program 
Data System  

 
Develop a data system that supports the Safer Consumer Products Regulation. 

 
Goal:  Develop the Safer Consumer Products (SCP) data system to support the 
processes used to implement the SCP regulations.  
 

The goal of the SCP regulations is to lessen the public's use of toxic chemicals by 
requiring manufacturers to seek alternative ingredients to chemicals found in widely 
used products that are known to cause harm to humans or the environment.  The 
system will provide management of data and documents used to identify chemicals of 
concern and products that contain those chemicals.  The system will allow product 
manufacturers to submit documentation on alternative chemicals and will allow DTSC to 
provide responses to the manufacturer’s alternatives analysis. 
 

The current version of the SCP regulations requires DTSC to establish and publish a 
Candidate Chemicals of Concern list within 30 days of the regulations being finalized 
and a product priority list within 6 months thereafter.  With the publishing of these two 
lists, DTSC will be receiving comments from the regulated community and the public 
which must be tracked.  With the SCP system development dependent on the approved 
Feasibility Study Report (FSR) and possible subsequent solicitation process, DTSC 
may need to explore an interim system to manage this data. 
 
Timeline: 
 

April – June 2013: 
 Complete development of FSR including alternative and financial analysis 
 Obtain approval of FSR by DTSC and Cal/EPA 
 Submit FSR to the CA Technology Agency for approval 
 Recruit an Information Technology (IT) Project Manager for SCP 
 Determine the need for interim processes and systems 

 

July – September 2013: 
 Obtain approval of FSR by the CA Technology Agency 
 Conduct SCP system requirements elicitation 
 Document  system requirements 
 Develop and implement any required interim processes and systems 

 

October 2013 – March 2014: 
 Complete development of technical requirements 
 Develop design of data management component 
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 Develop request for proposal (RFP) for vendor procurement of document 
management component 

 Conduct procurement solicitation for document management component vendor 


