

**Department of Toxic Substances Control
Project Status Update
for
Wyle Laboratories Norco Facility Site
August 21, 2006**

Ongoing Remedial Investigation activities:

Last week

Onsite:

- Conducted O&M activities on Compounds Two, Three, and Four in Areas F and H onsite.
- Initiated field work for In Situ Chemical Oxidation demonstration plan.

Offsite:

- Continued collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane. The system is pulling vapors from underneath homes at the terminus of Golden west lane.
- Conducted soil gas sampling associated with the extraction system on the Wyle property near Golden West Lane.

Sampling planned for this week

Onsite:

- None

Offsite:

- Continue collecting vacuum measurements in monitoring and extraction wells associated with the extraction system on the Wyle property near Golden West Lane.

PUBLIC PARTICIPATION

Meetings:

- DTSC participated in the Norco City Council Meeting, on August 16, 2006 to provide an update on the Wyle project.
- DTSC participated in the Community Advisory Group Meeting, on August 17, 2006 to provide an update on the Wyle project and present findings of the fracture study.